
 

 
 

 
 
August 7, 2012 
TRC Solutions Project No. 192355 
 
 
Mr. Gary Moore 
U.S. EPA Region 6 
1445 Ross Avenue, Suite 1200 
Dallas, TX 75202-2733 
 
Re: Weekly Progress Report 

Falcon Refinery Superfund Site 
Ingleside, San Patricio County, Texas 
TXD 086 278 058 

 
Dear Mr. Moore: 
 
On behalf of Lazarus Texas Refinery I, LLC, (Lazarus), TRC Solutions (TRC) submits this 
Weekly Progress Report on the Removal Action Activities at the Falcon Refinery Federal 
Superfund Site to the United States Environmental Protection Agency for your review.   

If you have any questions, comments, or concerns, please do not hesitate to contact me at 
(361) 522-1935. 

 
Sincerely, 
TRC 
 
Alonzo G. Arredondo 
Senior Geologist 
 
Attachment: Weekly Progress Report 
cc: Lazarus Texas Refinery I, LLC 
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WEEKLY PROGRESS REPORT - Falcon Refinery Federal Superfund Site, Ingleside, TX; 

1.  TASKS NECESSARY TO COMPLETE THE REMOVAL ACTION  

 TASK         START     EST. COMP DATE 

Butane Tank 
This tank contains less than one gallon of sludge.   1/18/12 8/17/12 
The tank will be cleaned. The sludge will be disposed of  
appropriately and the tank will be inspected. 

 Tank 12 
The damaged roof will be removed, Oil/sludge will    4/30/12 Completed 5/21/12 

 be removed and disposed. The tank will be cleaned and 
repaired for temporary use to treat water from frac tanks, 
Tank 30 and Tank 26.          Completed 5/30/12 
The floor in this tank will be repaired to meet    8/30/12 9/30/12 
API 653 code specifications.   
The roof in this tank will be repaired to meet API 553  8/30/12 9/30/12 
code specifications.  
Remove contaminated soils from the soils underneath the   8/30/12 9/30/12 
tank should inspection reveal any deterioration or failure of  
the tank bottom allowing any materials to leak to those soils. 
 

 Tank 7 
The damaged roof will be removed. Oil/sludge will be  2/16/12 7/15/12 

 removed and disposed. The tank will be cleaned and  
inspected (API 653). 
Remove contaminated soils from the soils underneath the   7/30/12 8/24/12 
tank should inspection reveal any deterioration or failure of  
the tank bottom allowing any materials to leak to those soils. 

 
 Tank 30 

The damaged roof in this tank will be removed, oil/sludge   5/14/12 6/23/12 7/27/12 
 will be removed and disposed and the tank will be repaired for  

temporary use to store treated water from Tank 12.  
The floor in this tank will be repaired to meet API 653 code  8/30/12 9/30/12 9/24/12 
specifications. 
Remove contaminated soils from the soils underneath the   8/24/12 9/24/12 
tank should inspection reveal any deterioration or failure of  
the tank bottom allowing any materials to leak to those soils. 
         

 Tank 26 
Because of the poor integrity of this tank, all liquids in Tank 26 7/15/12 9/30/12 

 will be transferred to Tank 12 for treatment of water via water  
treatment system and land applied in accordance with land  
disposal wastewater treatment criteria and additional criteria  
established by the TCEQ.   
Removal and disposal of tank sludge.     8/30/12 9/14/12 
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Cleaning and demolition of tank.     9/17/12 9/21/12 
Remove contaminated soils from the soils underneath the   9/24/12 10/26/12 
tank should inspection reveal any deterioration or failure of  
the tank bottom allowing any materials to leak to those soils. 

 
 Water Treatment System 

A water treatment system capable of treating contaminated  4/16/12 8/30/12 
water to meet the land disposal restrictions and the criteria 
set up by TCEQ will be constructed with the appropriate  
irrigation field as approved by TCEQ.  According to TCEQ,  
irrigation is only allowed from April 1 – August 30 (the  
growing season).  
 

2. PROJECT ACTIVITIES COMPLETED THIS REPORTING PERIOD (JULY 30 – AUGUST 3, 2012) 
 
The following activities were completed this week: 
 

• Clarifier was delivered to the Falcon Refinery site on August 1, 2012.  
 

• Several frac tanks were cleaned by Gruene Environmental Construction Co to facilitate removal from 
the site by Baker. 

3. ACTIVITIES PLANNED FOR NEXT WEEK (AUGUST 6 – AUGUST 10, 2012) 

• Notification will be sent to TDSHS on the management/remediation of asbestos. 
 

• Transfer water from Tank 26 to Tank 12 for treatment.  
 

• Clarifier will be combined with the water that is transferred from Tank 26 into Tank 12 as part of the 
water treatment. 
 

• Transfer sludge from a frac tank into Tank 30. 
 

• Continue consolidating sludge into one frac tank. 
 

• Continue general housekeeping activities at the site clearing brush and maintaining firewalls. 
 
4. ACTIVITIES PLANNED FOR WEEK FOLLOWING (AUGUST 13 - 17, 2012) 
 

• Butane tank is scheduled for cleaning. 
 

• Lazarus expects to increase staffing to 15 employees for site activities. 
 

• Shaker screens for Tank 30 will be delivered to the site. 
 

• Activated carbon for the treatment of water will be brought to the site. 
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• Begin treatment of water in Tank 12 with activated carbon. 

 
• Continue transferring water from Tank 26 and treating water in Tank 12. 

 
• Maintain a sealed dumpster at the site to collect the asbestos and debris north of Process Area #1. 

 
5. ACTIVITIES PLANNED FOR WEEK FOLLOWING (AUGUST 20 - 24, 2012) 

• Process water from Tank 26 to 12, and pending TCEQ approval, irrigate native grasses. 
 

• Lazarus expects to increase staffing to 18 employees. 
 

• Oil from Tank 30 will be processed through the shaker screens.  
 

6. ISSUES ENCOUNTERED 

• A spill occurred on June 28, 2012 when a driver operating a Superior Crude Gathering truck caused 
a rupture at the end of a pipeline. The line released crude petroleum product on the ground surface.  
The spill was photographed by TRC and was mitigated by Superior’s site workers on June 28-29, 
2012.  Lazarus was notified approximately 15 minutes after the incident. Lazarus subsequently 
contacted the Texas Spill Center to notify the state agency of the release at the site.  Mr. David 
Smith of the Corpus Christi District of the Texas Railroad Commission arrived at the site on June 29, 
2012.  Mr. Smith documented the spill and provided a directive to Superior Crude Gathering Co to 
remediate the release. On June 29, 2012 Superior removed the free liquids from the surface and had 
stockpiled some of the affected soils into an area that was lined with plastic and surrounded with 
berms.  Later that afternoon Superior continued to remove affected soil from a ditch located west of 
the Tank 15 berm.  On July 13, 2012 the site was inspected and photographed. The excavated 
material was moved to an area east of the green tanks used by Superior Crude Gathering Co.  The 
soil is within a plastic lined soil berm.  
 

• Sampled insulation in several areas north of Process Area #1 of the Falcon Refinery and identified 
asbestos in one area.  Notification will be provided to TDSHS on August 6, 2012 that remedial 
activities will be implemented.  Access to the affected area has been restricted and the material has 
been contained. The asbestos containing material will be managed by a licensed asbestos 
abatement contractor and sent to a facility that has been approved to accept CERCLA waste. 
 

• The sludge currently in Tank 30 is an asphaltic based material.  An extensive study by Lazarus has 
proven that the addition of an aromatic and kerosene component will reduce viscosity and enable the 
pumping/removal of the sludge material from the tank.  Lazarus will postpone cleaning/shearing roof 
from Tank 30 due to the difficulty in removing sludge/residue from the roof material. Oil and water 
will be removed from Tank 30 and treated in frac tanks and Tank 12, respectively.  Shearing of the 
roof in Tank 30 will resume after liquids have been removed from Tank 30. 
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7.  WORKERS ON-SITE THIS PERIOD  

 

 

 

 

 

Personnel Period Task / Subtask

 LAZARUS   

Murphy Hunt, Project Manager Jul 30 - Aug 3, 2012 Oversight / issuance of work permits.

Melton Harrigan, Operation Superintendent Jul 30 - Aug 3, 2012 Oversight / issuance of work permits.

GRUENE ENVIRONMENTAL CONSTRUCTION Co.   

Ryan Lambert, Project Manager Aug 1-3, 2012 Clean frac tanks for Baker

Jeff Reynolds, laborer Aug 1-3, 2012 Clean frac tanks for Baker

Archie Walters II, laborer Aug 1-3, 2012 Clean frac tanks for Baker

Paul Garza, laborer Aug 1-3, 2012 Clean frac tanks for Baker

TRC ENVIRONMENTAL CORPORATION
Alonzo G. Arredondo, Senior Geologist Aug 3, 2012 Inspect and photograph site
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